

Rural Municipality of East St. Paul Bottomley Creek Bank Remediation and Permanent Dike Construction Update - February 12th to February 18th, 2017

Work Performed:

- Shear keys at 1040 Highland Park Drive and 3154 Henderson Highway completed.
- Installation of gabion baskets began at 1040 Highland Park Drive and 3154 Henderson Highway.
- Rockfill toe berm placement began at 1030 Highland Park Drive.
- Excavation for gabion placement completed at 1030 Highland Park Drive.

Photographs:



Photo 1 - Completed shear keys and gabion placement at 1040 Highland Park Drive and 3154 Henderson Highway.



Photo 2 - Gabion basket filling at 1040 Highland Park Drive.



Photo 3 - Rockfill toe berm placement at 1030 Highland Park Drive.



Photo 4 - Gabion basket installation at 1040 Highland Park Drive and 3154 Henderson Highway.



Photo 5 - Excavation for gabion basket placement at 1030 Highland Park Drive.



Photo 6 - Rockfill toe berm and excavated area for gabion baskets at 1030 Highland Park Drive.