

Rural Municipality of East St. Paul Bottomley Creek Bank Remediation and Permanent Dike Construction Update - March 19th to March 25th, 2017

Work Performed:

- Placed topsoil at 1020, 1030 & 1040 Highland Park Drive and 3144 & 3154 Henderson Highway.
- Placed terrace rock along the toe of the rockfill toe berm at 1020, 1030 & 1040 Highland Park Drive.
- Native Plant Solutions placed non-woven geotextile on top of the topsoil for erosion protection.
- Shear key excavation and filling with rock was completed at 3144 Henderson Highway.
- Gabion baskets installed and filled with rock at 3144 Henderson Highway.

Photographs:



Photo 1 - Topsoil placement at 1040 Highland Park Drive.



Photo 2 - Terrace rock placed at 1030 Highland Park Drive.



Photo 3 - Topsoil and terrace rock placed at 1040 Highland Park Drive.



Photo 4 - Topsoil and terrace rock placed at 1030 Highland Park Drive.



Photo 5 - Topsoil and terrace rock placed at 1020 Highland Park Drive.



Photo 6 - Topsoil beginning to be placed at 3144 Henderson Highway.



Photo 7 - Non-woven geotextile placed on topsoil at 1040 Highland Park Drive.



Photo 8 - Non-woven geotextile placed on topsoil at 1030 Highland Park Drive.



Photo 9 - Non-woven geotextile placed on topsoil at 1020 Highland Park Drive.



Photo 10 - Shear key excavation at 3144 Henderson Highway.



Photo 11 - Gabion basket filling at 3144 Henderson Highway.



Photo 12 - Completed gabion baskets at 3144 Henderson Highway.