

## **Rural Municipality of East St. Paul Bottomley Creek Bank Remediation and Permanent Dike Construction Update - June 18th to June 24th, 2017**

### Work Performed:

- Arborists completed the protection/pruning/clearing of the required trees at 3144 and 3154 Henderson Highway.
- Removal of organics from existing dike at 3154 Henderson Highway was completed.
- Removal of the clay material from the existing dike at 3154 Henderson Highway began.
- Removal of the clay material from the existing dike at 3144 Henderson Highway was completed.
- Removal of organic material below the existing dike at 3144 Henderson Highway began.
- Due to rain on June 21 and 23, the site was shut down in the afternoon on these days and no work was performed.

### Photographs:



**Photo 1 - Arborists pruning and removing trees at 3144 & 3154 Henderson Highway.**





**Photo 2 - Arborists pruning and removing trees at 3154 Henderson Highway.**





**Photo 3 - Removal of organics from existing dike at 3154 Henderson Highway.**





**Photo 4 - Existing dike following the removal of organics at 3154 Henderson Highway, along with protected trees.**





**Photo 5 - Existing dike following the removal of organics at 3154 Henderson Highway.**





**Photo 6 - Existing dike removal at 3154 Henderson Highway.**





**Photo 7 - Removal of organic material below existing dike at 3144 Henderson Highway.**