

Rural Municipality of East St. Paul Bottomley Creek Bank Remediation and Permanent Dike Construction Update - November 16th, 2017

This update has been prepared to outline the work that is completed for the Bottomley Creek Bank Remediation and Permanent Dike Construction project and the outstanding items that will need to be completed next year.

Work Completed:

- Construction of segmental block wall dikes and stairs construction is complete at all properties.
- Access road at 3144 Henderson Highway is complete, original driveway approach at 3144 Henderson Highway has been removed.
- Clean up of site laydown area at 3144 Henderson Highway and access location at 1040 Highland Park Drive is complete. Areas were seeded and sodded as per outlined in the specifications.
- Topsoil and sodding was completed on the dikes at 1020, 1030 & 1040 Highland Park Drive.
- Topsoil placement was completed on the dikes at 3144 & 3154 Henderson Highway.

Outstanding Work Items (to be completed in 2018):

- Replacement of removed sprinkler and electrical plugs at 1020 Highland Park Drive.
- Native grass seeding by Native Plant Solutions on the dikes at 3144 & 3154 Henderson Highway.
- Minor repairs to the seeding and sodding areas as required following the spring 2018 melt.

Photographs:



Photo 1 - Dike at 1020 Highland Park Drive.



Photo 2 - Dike at 1020 Highland Park Drive.



Photo 3 - Dike at 1030 Highland Park Drive.



Photo 4 - Dike at 1020/1030 Highland Park Drive.



Photo 5 - Dike at 1030 Highland Park Drive.



Photo 6 - Dike at 1030 Highland Park Drive.



Photo 7 - Stairs at 1030 Highland Park Drive.



Photo 8 - Dike at 1030 Highland Park Drive.



Photo 9 - Dike at 1030/1040 Highland Park Drive.



Photo 10 - Dike at 1040 Highland Park Drive.



Photo 11 - Dike at 1040 Highland Park Drive.



Photo 12 - Dike at 1040 Highland Park Drive.



Photo 13 - Dike at 3144 Henderson Highway, prior to topsoil placement.



Photo 14 - Dike at 3144 Henderson Highway, prior to topsoil placement.



Photo 15 - Dike at 3144/3154 Henderson Highway, prior to topsoil placement.