

Rural Municipality of East St. Paul Bottomley Creek Bank Remediation and Permanent Dike Construction Update - October 25th, 2017

Work Performed:

- Construction of segmental block wall and stair construction is complete at all properties.
- Placement of granular fill behind the segmental block wall and new clay fill for the dike is complete.
- Access road at 3144 Henderson Highway is complete, original driveway approach at 3144 Henderson Highway has been removed.
- Clean up of site laydown area at 3144 Henderson Highway is complete, seeding will be completed over the next few days.
- Topsoil and revegetation still will be completed on the dikes over the next few days.

Photographs:



Photo 1 - Dike at 3144 Henderson Highway.



Photo 2 - Stairs at 3144 Henderson Highway.



Photo 3 - Dike at 3144/3154 Henderson Highway.



Photo 4 - Access roadway at 3144 Henderson Highway.



Photo 5 - Removed original driveway approach at 3144 Henderson Highway.



Photo 6 - Dike at 3144 Henderson Highway.



Photo 7 - Stairs at 1040 Highland Park Drive.



Photo 8 - Stairs at 1020 Highland Park Drive.




Photo 9 - Dike at 1020/1030 Highland Park Drive.



Photo 10 - Site laydown area at 3144 Henderson Highway.